


A Look Back
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Projects Constructed Since Establishment

of the Master Plan

Coastal Restoration- Jan 2008- FY 2015 (7.5 Years)
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Constructed Under Construction |Headed to Construction To Bid Total
Restoration Projects # $ Cost # $ Cost # $ Cost # S Cost # S Cost
Barrier Island/Headland
. 9 $584,426,225 1 $70,679,580 1 $147,063,587 2 $221,833,280 13 $1,024,002,672

Restoration
Marsh Creation 9 $156,461,322 8 $222,689,799 1 $33,716,987 3 $62,550,074 21 $475,418,182
Shoreline Protection 15 $282,644,251 3 $42,788,462 0 S0 3 $36,105,804 21 $361,538,517
Hydrologic Restoration 6 $66,824,678 3 $6,280,000 1 $4,500,000 3 $14,944,843 13 $92,549,521
Freshwater Diversions 1 $20,000,000 0 S0 0 SO 1 $20,000,000 2 $40,000,000
Oyster Barrier Reefs 1 $1,510,433 0 S0 0 S0 1 S0 2 $1,510,433
Other Restoration

. 5 $8,252,329 0 S0 1 $13,520,000 2 $6,968,162 8 $28,740,491
Projects
Total 46 $1,120,119,239 15 $342,437,841 4 $198,800,574 15 $362,402,163 80 $2,023,759,817
Structural Protection & Infrastructure- Jan 2008- FY 2015 (7.5 Years)

Constructed Under Construction |Headed to Construction To Bid Total

Protection Projects # $ Cost # $ Cost # $ Cost # $ Cost # $ Cost
Greater New Orleans
Hurricane Protection $4,984,256,580 $3,748,755,700 TBD TBD $8,733,012,280
System
Other Protection Projects 6 $1,111,764,536 4 $793,578,101 1 $438,148,866 6 $51,682,719| 17 $2,395,174,222
Infrastructure Projects 5 $53,083,805 2 $2,361,942 0 S0 0 S0 7 $55,445,747
Total $6,149,104,921 $4,544,695,743 $438,148,866 $51,682,719 $11,183,632,249




-
DROCHESS ON WHE GROUND

Project Cost
Restoration Projects
Barrier Island Restoration
Marsh Creation
Shoreline Protection
Hydrologic Restoration
Freshwater Diversions
Oyster Barrier Reefs
total
Other Restoration Projects $2 024.000.000
| T T T T |
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Constructed  Under Headedto  To Bid in $ Millions

Construction Construction FY2015
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PROGRESS ON THE GROUND

Project Cost

Protection Projects

o protecton Sysems [N $8.7
Hurricane Protection System :
L *TBD- Headed to Construction/ To Bid
Other Protection Projects -:. @ $24

Infrastructure Projects @ $.055 total
$11,184,000,000
o N
| T T T T |
$0 $2 $4 $6 $8 $10 $12

$ Billions

Constructed Under Headed to To Bid in
Construction Construction FY2015



Restoring Barataria Basin
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BEFORE AND AFTER
Chaland Headland

Sept 2008 Oct 2014




BEFORE AND AFTER

Dec 2013




BEFORE AND AFTER
Scofield Island

Nov 2012 Dec 2014




DRAFT FY16 Annual Plan
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Legislative Guidance

* Act 8 of the 2005 15t Special Session created the Coastal
Protection & Restoration Authority (CPRA).

* Act 8 directs the CPRA to prepare an Annual Coastal

Protection and Restoration Plan for submission to the
Legislature.

* Act 523 requires the Annual Plan to include:

* Athree-year budget;
* An implementation projection; and
* A program progress assessment.



Timeline
Milestone Date

= CPRA Finance Working Group 1/21/15
» Draft Plan released to the public Feb 2015
* Public Hearing — New Orleans 2/09/15
* Public Hearing — Lake Charles 2/10/15
* Draft Plan Presented to CPRA Board 2/11/15
* Public Hearing - Houma 2/11/15
* Public Comment Period Closed 3/18/15
* Final Plan Presented to CPRA Board 3/25/15
* Final Plan submitted to State Legislature 4/17/15



CPRA In FY 2016 - Summary

* Construction of large-scale projects

* Diversion Studies

* 2017 Master Plan Modeling




L ouisiana Outer Coast
Restoration

Miles
= -

North Breton Island
N

Caillou Lake Headlands

Shell Island

Status: Headed to Bid
Caillou Lake Headlands: $111M
Shell Island West: $101M
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Grand Isle

Caminada o

Headland /
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Timbalier Bay

Status: Headed to Construction

Estimated Project Cost: $147M




Mississippl River Long
Distance Sediment Pipeline
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Lake Salvadore

Little Lake

Mud Lake

MISSISSIPRI RIY
BUTARIES

Status: In Construction

Estimated Project Cost: $104M*

USACE SALTWATER
BARRIER. 1.3 MCY
SEDIMENT RESERVE

BORROV
"

* Includes Bayou Dupont Phase 2




Long Distance Sdiment Pipeline &

Bayou Dupont
January 205
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2012 Coastal Master Plan

Freshwater and Sediment Diversions

AT Mississippi Sediment Diversions
1111 Freshwater Diversions

AT Atchafalaya Sediment Diversions
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Mississippl Sediment Diversions

Building On What We Know




DIVERSIONS ADVISORY PANEL , DIVERSIONS SUB-COMMITTEE & PUBLIC ENGAGEMENT

Mississippi River Sediment Diversions: Process

2012 MASTER PLAN
(Mississippi River Diversion Recommendations)

v v v v v v
LOWER BRETON LOWER BARATARIA MID BRETON MID BARATARIA MID BARATARIA UPPER BRETON
(50,000 cfs) | (50,000 cfs) | (5,000 cfs) | (50,000 cfs) | (250,000 cfs) (250,000 cfs)
I I : :
v v :
FEASIBILITY-LEVEL MODELING PRELIMINARY DESIGN
(Site specific data collection and (varying levels — LCA
refined 2012 MP Models, river WINTER 2014 feasibility, 10%, 30%)
modeling, and localized CPRA DECISION TO ADVANCE \1,
Delft3D) PARTICULAR ALTERNATIVES VIA

I ‘ VERIFICATION OF MASTER PLAN EXTERNAL TECHNICAL REVIEW

'BEN'_EF'TS AND COSTS I <— (Review/comparison of cost and
(Land/Site/Size/Cost/Constructability) design assumptions and

$ constructability determination)

BASIN-WIDE INTEGRATED

B O AMIC S, HYDRODYNAMIC, MORPHOLOGICAL :
e & NUTRIENTS MODELING Gorereererrnenense s :
[Riegand b_asm side <> (Analyze Sequencing and Operation of
medeling) ‘ recommended suite of diversions) {

FISHERIES MODELING SOCIOECONOMIC EVALUATION
(CASM and EwE coupling with Basin- <— > (Social, economic, and fisheries
~ Wide Delft3D and MRHDM AdH) ~ impacts — past/present/future)

DECEMBER 2016

CPRA/FED DECISION TO SUMMER 2015
IMPLEMENT CPRA DECISION TO IMPLEMENT
(Federal Interest Determination — (Advance to full engineering and
Chief’s Report) design)
DATA SYNTHESIS/VISUALIZATION 2017 MASTER PLAN \1, SWAMP
(SSPM and Coastal Sustainability (Recommendations would be (Pre/post construction and coast-wide0

Studio) included as part of evaluation) monitoring, adaptive management)
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2017 Model Improvement Plan

Summary of Improvements

* Primary Improvements:
— Increase the spatial resolution of the hydrology

@ Coastal Protection and Restoration Authority
H T 450 Laurel Sireet, Baton Rouge, LA 70804 » coastal@la.gov » www.coastalla.gov
R i

compartments

— Integrate model components, where possible, to 2017 Coastal Master Plan
reduce manual data transfer and increase Model Improvement Plan
efficiency

— Include additional processes

— Enhance the methodology used for ecosystem
outcomes

— Improve consideration of uncertainty

« Three Overarching Model Components: ——
— Integrated Compartment Models (landscape) e b o s e
— Ecosystem Outcomes (fish, shellfish, other s
species, and other outcomes) ki

— Risk Reduction (storm surge / wave and risk
assessment)




Projected Revenues

Revenue Sources

FY 2016

FY 2017

FY 2018

Program Total

(FY 2016 - FY
2018)

CPR Trust Fund Annual Revenue? $27,600,000 $27,900,000, $28,400,000 $83,900,000
CPR Trust Fund Carried Forward $11,297,895 $0 $0) $11,297,895
GOMESA! $80,775 $80,775] $140,000,000 $140,161,550
DOTD Interagency Transfert $4,000,000] $4,000,0000  $4,000,000 $12,000,000
DOTD Interagency Transfer- Projects $100,000 $45,470 $0 $145,470
CWPPRA Federal Funds? $41,667,195 $43,438,535 $42,908,859 $128,014,589
CIAP $69,114,819 $14,791,346 $0 $83,906,165
Surplus '07, '08, '09 $216,174,656 $68,260,848 $24,593,938 $309,029,442
Community Development Block Grants $10,870,161 $3,553,851] $0 $14,424,012
Capital Outlay Funds $9,599,885 $0 $0 $9,599,885
NRDA Early Restoration3 $141,479,000 $69,062,699 $231,161 $210,772,860
NFWF $108,508,359 $42,669,185  $9,275,194 $160,452,738
Proposed RESTORE Revenues $22,654,397, $24,483,191| $78,474,156) $125,611,744
LDNR Mitigation Funds4 $800,000 $0 $0) $800,000
LDNR Beneficial Use Funds# $500,000 $0 $0 $500,000
Iberia Parish IGA> $380,000 $0 $0 $380,000
St. Mary Levee District Funds® $875,000) $0 $0) $875,000
MOEX Settlement’ $3,226,712 $435,847)  $1,409,400 $5,071,959
OCD-DRU Grant? $675,000 $0 $0) $675,000
Berm to Barrier® $99,544 $104,612 $99,687] $303,843
OM&M Federal Funds?0 $36,354,917 $29,755,479  $17,211,610 $83,322,005
FEMA Reimbursement for OM&M?11.12 $1,510,886) $0 $0 $1,510,886
FEMA Reimbursement for Isaac Beach and

Dune Project Repairl3 $34,562,851 $34,562,851] $0 $69,125,702
Additional Funding for Isaac Beach and Dune

Project Repair $11,390,037 $11,260,793 $0 $22,650,830
LOSCO Funding4 $1,200,000 $0 $0 $1,200,000
Project Generated - Adaptive Management $2,704,080 $2,589,495 $5,885,562) $11,179,136
Project Billing $16,000,000, $16,000,000] $16,000,000) $48,000,000
Capital Outlay Request Submitted for

HSDRRS 30-Year Payback o) 93,149,239 $93,149,239 186,298,47




Projected Expenditures

Program/Funding Source
CWPPRA State Expenditures (not

FY 2016

FY 2017

FY 2018

Program Total
(FY 2016 - FY 2018)

including Surplus expenditures)? $15,514,503 $16,561,465 $17,091,141 $49,167,109
CWPPRA Federal Expenditures3 $41,667,195 $43,438,535 $42,908,859 $128,014,589
\WRDA Project Expenditures (not including

Surplus or CIAP expenditures) $0 $0 $0 $0
CIAP Projects and Program Expenditures

(not including Surplus Expenditures) $69,114,819 $14,791,346 $0) $83,906,165
Surplus Projects and Program

Expenditures $216,174,656 $68,260,848 $24,593,938 $309,029,442
ICommunity Development Block Grants $10,870,161 $3,553,851] $0) $14,424,012
HSDRRS 30-Year Payback# $0 $93,149,239 $93,149,239 $186,298,478
MOEX Project Expenditures $3,226,712 $435,847 $1,409,400) $5,071,959
DOTD Interagency Transfer- HNC

Deepening Expenditures $100,000| $45,470) $0 $145,470)
Capital Outlay Project Expenditures $9,599,885 $0 $0) $9,599,885)
State-Only Project Expenditures (Non-

Surplus) $136,000 $4,427,400 $136,000 $4,699,400)
NRDA Early Restoration Expenditures’ $141,479,000 $69,062,699 $231,161 $210,772,860
NFWF Expenditures (not including

Surplus Expenditures) $108,508,359 $42,669,185 $9,275,194} $160,452,738
Proposed RESTORE Expenditures (not

including Surplus Expenditures) $22,654,397 $24,483,191 $78,474,156 $125,611,744]
LDNR Mitigation Expenditures® $800,000| $0 $0 $800,000)
LDNR Beneficial Use Expenditures® $500,000) $0 $0] $500,000)
Iberia Parish IGA Expenditures? $380,000 $0 $0) $380,000
St. Mary Levee District Exenditures8 $875,000| $0 $0 $875,000)
(OM&M- State Expenditures (not including

Surplus or CIAP expenditures) $6,281,547 $7,701,707 $6,763,682 $20,746,936)
OM&M- Federal Expenditures® $36,354,917, $29,755,479 $17,211,610 $83,322,005)
(OM&M- Marine Debris Removal (Partially

Reimbused by FEMA)0 $1,640,130, $0 $0 $1,640,130)
(OM&M- Isaac Beach and Dune Recovery

(Partially Reimbursed by FEMA)1! $45,823,644 $45,823,644 $0 $91,647,288]
Project Support $4,100,000, $4,000,000, $4,000,000) $12,100,000]
Operating Costs

(see Tables 4-3 and 4-4) $37,625,874 $45,944 647, $49,761,799 $133,382,320
[Total Planned Expenditures $773,426,799]  $514,154,553|  $345,006,178 $1,632,587,531




Table 4-4. State Protection and Restoration Projected Three-Year Operating
Expenditures (FY 2016 - FY 2018)

Program Total

Program (FY 2016 - FY 2018)
CPRA $23,529,106| $23,529,106| $23,529,106 $70,587,318
ocm? $2,902,134 $2,902,134 $2,902,134 $8,706,402
Office of the Gowernor - Coastal Activities $1,397,730| $1,397,730f $1,397,730 $4,193,190
DNR Secretary $1,649,000| $1,649,000| $1,649,000 $4,947,000
Office of the Attorney General $185,000 $185,000 $185,000 $555,000
Department of Administration (Fiscal
Shortfall 5% of Capitol) $2,200,000 $0 $0 $2,200,000
Total Operating Costs $31,862,970| $29,662,970( $29,662,970 $91,188,910




Programmatic Expenditures

Table 4-3. Programmatic Projected Three-Year Expenditures (FY 2016 - FY 2018)

Program Total
(FY 2016 - FY 2018)

Program Name

N/A

Project Develoment and
Implementation Program

$0

$350,000

N/A Beneficial Use Program* $4,000,000|  $2,000,000| $2,000,000 $8,000,000
Barrier Island Maintenance

LA-0251 Program1 $361,825 $0 $0 $361,825

N/A Vegetative Plantings $0 $400,000 $400,000 $800,000

P0O-0162 |Assistance to Levee Authorities $0| $1,000,000| $1,000,000 $2,000,000

LA-0028 |Restoration Partnerships $0|  $1,000,000{ $1,000,000 $2,000,000

Total Ongoing Programs Expenditures $4,361,825| $4,400,000 $4,400,000 $13,161,825|

$350,000

$700,000

LA-0025

Innovative Programs®

$10,000,000

$1,000,000

$1,000,000

$12,000,000

Non-structural Program

LA-0261 Devel0iment1 $650,000 $100,000 $100,000 $850,000

Louisiana Coastal Engineering,

LA-0257 |Research and Education $0 $300,000 $300,000 $600,000

N/A Event Driven Ad-Hoc Research $0 $350,000 $350,000 $700,000
Coastal Science Assistantship

LA-0158 [Program $300,000 $300,000 $300,000 $900,000

Coastal Innovation Partnership

N/A Proiram $0 $200,000 $200,000 $400,000

Model Development and

LA-0260 |Master Plan Advisory Committees $305,000 $165,000 $0 $470,000
Project and Ad-Hoc Advisory
N/A Boards $0 $550,000 $550,000 $1,100,000,

LA-0250 [Maintenance? $5,700,000| $2,875,000 $900,000 $9,475,000

N/A Implementation Models $0 $750,000 $750,000 $1,500,000

MR-0016-

SSPM __|Small Scale Physical Model® $500,000 $500,000 $500,000 $1,500,000

LA-0252 [SWAMP Development? $600,000 $600,000 $600,000 $1,800,000

N/A Fisheries® $1,250,000|  $2,250,000|  $2,500,000 $6,000,000
Regional Geology and Sediment

N/A Management $0 $750,000 $750,000 $1,500,000

N/A SWAMP Implementation® $7,500,000{ $12,500,000( $15,000,000 $35,000,000

N/A Event Driven Ad-Hoc Monitoring $0 $350,000 $400,000 $750,000
Barrier Island Comprehensive

LA-0226 [Monitoring* $2,800,000{ $2,250,000( $2,300,000 $7,350,000

LA-0030 [CRMS-Wetlands® $1,750,000{  $1,250,000 $1,250,000 $4,250,000
Flood Protection

LA-0253 |Inspections/Analysis $250,000|  $2,700,000|  $2,700,000 $5,650,000

LA-0258 |Data Management2 $2,000,000{ $2,350,000 $2,350,000 $6,700,000

LA-0254 |Monitoring Data Interpretations $0 $650,000 $750,000 $1,400,000
Workshop and Conference

N/A Development $125,000 $125,000 $150,000 $400,000
Youth Wetlands Education and

LA-0249 |Outreach Program $500,000 $500,000 $500,000 $1,500,000

Total Adaptive Management $34,230,000] $33,715,000( $34,550,000 $102,495,000




Projected FY16 Expenditures
By Project Phase

9%

M Construction ($503 million)

M Engineering and Design ($73.7 million)

13%
M Planning (525 million)

M Operation, Maintenance and Monitoring ($99.3 million)
5%

M Ongoing Programs and Initiatives ($35.1 million)

5% B Operating Costs ($37.6 million)

Total Expenditures
$773 Million

Construction includes Beneficial Use ($4 million)

OM&M includes BIMP ($361,000), Repair/Rehabilitation of Projects
($1.1 million), Marine Debris Removal ($1.6 million), and Isaac Beach
and Dune Recovery ($45.8 million)

Ongoing Programs includes Project Support ($4.1 million)



Projects Scheduled for Construction in FY16
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Please address written comments to:

Coastal Protection and Restoration Authority

c/o: Chuck Perrodin 3
P.O. Box 44027

Baton Rouge, LA 70804

Chuck.Perrodin@LA.gov »

The public comment period closes on March 18, 2015.

http://www.coastal.la.gov
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